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Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

- Installation of suspender clamps

Today | was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
L. Woo, S. Daouk, F. Carpio, A. Schmitt, & V. Pereyra for additional details of Cable field work.

- | arrived at the pier 7 office at 08:50, & was on the bridge at 09:20. For details of the wrapping operation
prior to this time, see the diary of Victor Pereyra. - Note: | am working a staggered later shift today at the
request of Brian Boal to minimize overtime.

- At 09:20, the wrapping in the North main-span was on hold because of an issue in an area of the S-wire
that may not be properly seated into the groove of the adjacent S-wire. | looked at the area along with
Victor Pereyra & John Lyons. The S-wire was aligned properly, but not fully seated into the groove. The
S-wire in this area was slightly bent, & it could have been an area where there was a shop splice. The
area was hit down with a mallet until the S-wire seated down into the groove. In case this area was a shop
splice, we asked that they also add 2 adwelds to secure these S-wires. See attached photo.

- At 10:15, they re-started wrapping.

- From 10:15 until 11:30, wrapping of the Cable was ongoing in the bay between the cable bands (CBs) at
PPs 100N & 102N.

- At 11:30, wrapping with the “push” machine was stopped because the base [plate of the machine was up
against the edge of the CB at PP100N. They still had about 1.5m of wrapping to complete this bay.

- From 11:30 until 11:45, Cadwelds were placed on the S-wires near the top of the Cable to secure the S-
wires in place. - Note: they did not cut the S-wire, but plan to switch the bobbins from the “push” machine
to the “pull” machine.

- From 11:45 until 12:45, they removed the “push” wrapping machine from the Cable.

- From 12:00 until 12:30, | ate lunch.

- From 12:45 until 14:20, they installed the “pull” wrapping machine onto the Cable.

- From 13:00 until 15:30, the laborers were applying zinc paste to the Cable just uphill of the CB at
PP100N.

- From 14:20 until 15:20, Tony’s crew was aligning the wrapping machine to get ready to start wrapping.

- At 15:00, Sami Daouk, who was covering Mike Draper’s crew the wrapping at the South main-span, left
at the end of his shift. | intermittently checked on this crew. They started to apply zinc paste just uphill of
the CB at PP102S. Also, they tensioned the Cable hand-ropes so that they would support the wrapping
machine, & started to install the wrapping machine on the Cable.
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- From 15:20 until the end of the shift, Tony’s crew was wrapping the Cable with the “pull” machine. -
Note: progress with this machine is quite slow as the S-wires often come out of alignment while wrapping.
When this happens, they must stop the machine, & re-align the S-wires.

- From 16:30 until the end of the shift, the areas of the Cable with zinc paste were covered in protective
plastic on both the North main-span & the South main-span.

- Note: the as-built location of the S-wire butt splice in the bay between PPs 100N & 102N is at about PP
100.9N. This is 5.7m uphill of the uphill edge of the CB at PP 102N.

- At 17:00, the crews wrapped up their tools to end the shift.

- At 17:10, | left the bridge.

- From 17:20 until 17:40, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 D
Attachment
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Cadwelds placed across S-wires to secure the S-wires in place, then
ground to about 3mm in height
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